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1 Summary
This report outlines the current status of the Zambezi Action Plan and makes
recommendations for future ODA funded activities within the Zambezi Basin.
Although the past performance of the programmes contained within the plan has been poor
(principally through poor management of the programmes) it was evident from the workshop
that there is a real commitment by the SADC participating countries to further the execution
of the ZACPLAN.
With the recent appointment of full time professional hydrological staff to the SADC
Environment and Land Management Sector (SADC-ELMS) office in Lesotho, it is expected
that the management of future Zacpros will be improved.
It is recommended that the Development Division in Pretoria discuss with SADC-ELMS the
possibility of joint funding (with DAN1DA) of the implementation phase (Phase 3) of Zacpro
6.
•
•
•
2 Terms of reference
111 I) In conjunction with Mr Andrew Smallwood, to represent ODA at the Workshop on
the development of an integrated water resources management plan for the Zambezi
basin, 2- 6 May 1994.
•
2) To act as a specialist consultant during the technical sessions at the meeting and to
report on ODA funded activities in the region as they relate to water resources issues
in the Zambezi basin.
3) 	 To produce a tour report, within one month of the workshop, for submission to ODA
which summarises the current position of the ZACPLAN and makes recommendations
on which components of the ZACPLAN would fall within ODA priority areas and
would be eligible for support.
•
Recommendations
•
•
••
3 Programmefor the workshop
•
WORKSHOP
ON
THE DEVELOPMENTOF AN INTEGRATED
WATER RESOURCESMANAGEMENTPLAN
FOR THE ZAMBEZI RIVER BASIN
Intercontinental Hotel, Livingstone,ZAMBIA
•
•
•


2 - 6 May, 1994Organizer: SADCELMS
TENTATIVEPROGRAMME
•
TIME ITEM MARKS/ASSIGNMENTS


•



•
1st May Participantsfrom Riparian
countriesand representatives
for ZACPRO6 Consultants
arrive.
SADC-ELMS


2nd MAY


• 0800 - 0830 Registration SADC-ELMS
• 0830 - 0900 WelcomeStatement ZAMBIA
•


SADC-ELMS
•
SESSION 1


Chairperson: SWAZILAND
• Rapporteur: LESOTHO


• 0900 - 0930 Briefing/ProgrammeDetails SADC-ELMS
• 0930 - 1000 TEA BREAK


1000 -1100 Introductionto ZACPLAN/ZACPRO6 SADC-ELMS



Statusandbriefprogress
report
• 1100- 1130 Discussion


•
• 3
SESSION 2 
Chairperson: ZAMBIA
•
Rapporteur: MALAWI
1130- 1230 ZACPRO6 DataBaseProject The Consultant
presentsthe project
and proposals for
data base structure,
data requirement,
andstationnetwork.
1230- 1400 LUNCH
•
400 - 1430 Discussionand reviewof
proposalsfor data base
development
•
1430- 1530 ZACPRO6 SectorStudiesProject Consultant presents the
project's inception report
and proposalsfor Terms of
Referencefor sectorstudies.
•
1530- 1600 TEA BREAK
1600- 1630 Discussionand reviewof
proposedTermsof
Referencefor SectorStudies
•
1630- 1730 ZimbabweCountryPositionPaper ZIMBABWE
•
1730- 1800 Discussion
•
1110
3rd MAY

SESSION 3
•
Chairperson. BOTSWANA
•
Rapporteun NAMIBIA
0900 - 1000 ZambiaCountryPositionPaper ZAMBIA
•
4
•
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•
3rd MAY- TUESDAY



• 0830 - 0900 TOR Presentation


• 0900 - 1030 TOR Discussion


• 1030- 1100 TEA BREAK


• 1100- 1120 ZimbabweCountryPositionPaper ZIMBABWE


1120- 1135 Discussion


1135- 1200 ZambiaCountryPositionPaper ZAMBIA
•



1200- 1220 Discussion


•



1220- 1400 LUNCH


•



1400- 1420 NamibiaCountryPositionPaper NAMIBIA


1420- 1435 Discussion


•
1435- 1455 MozarnbiqueCountryPositionPaper MOZAMBIQUE
•
1455- 1510 Discussion


• 1510- 1530 TEA BREAK


• 1530- 1600 RegionalWaterResourcesManagement
on the SADC-ELMSAgenda
SADC-ELMS
•



1600- 1700 Discussion


•



•
1700- 1730 Water ResourcesSystemsManagement


•
1730- 1800 Discussion


•
4th MAY - WEDNESDAY
•
0830 - 0850 AngolaCountryPositionPaper
•
0850 - 0900 Discussion
•
0900 - 1000 Water ResourcesSystemsManagement
1000- 1030 Discussion
1030- 1100 TEA BREAK
• 5
•
•
• 1100 - 1120 TanzaniaCountryPositionPaper
• 1120- 1135 Discussion
• 1135- 1200 MalawiCountryPositionPaper
• 1200- 1215 Discussion
• 1215- 1235 BotswanaCountryPositionPaper


1235- 1400 LUNCH
•



1400- 1415 Discussion


1415-1515 Workshopconclusionsand recommendationson ZACPRO6andSADCWater
•


ResourcesSub-SectorActivities
• 1515- 1545 TEA BREAK


1600- 1700 Registrationof CooperatingPartners
••
•
WORKSHOP
ON
THE DEVELOPMENT OF AN INTEGRATED
WATER RESOURCES MANAGEMENT PLAN
FOR THE ZAMBEZI RIVER BASIN
•
Intercontinental Hotel, Livingstone, ZAMBIA
5 - 6 May, 1994 Organizer: SADC ELMS
•
TENTATIVEPROGRAMME
•
5th MAY - THURSDAY
Chairperson:ZAMBIA
• Rapporteur: SADC-ELMS
•
•
• SESSION I


• 0830- 0900 OpeningStatement


• 0900- 0930 StatusandProgressofZACPLAN SADC-ELMS
• 0930- 1030 Discussion


•



1030- 1100 TEABREAK


•



1100- 1200 SummaryofWorkshopProceedings ZIMBABWE
•



1200- 1230 Discussion


•



1230- 1400 LUNCH


•



•
•
•
•
•
•
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•
•
SESSION 2
Chairperson: UNDP
Rapporteur: ODA
1400 - 1700	 Donors are invited to present their activities and plans concerning water
resources development in the SADC region - particularly in the Zambezi
River Basin - and how this can reinforce SADC-ELMS initiatives. (Detailed
programme for this session to be distributed at the workshop).
1900 - 2100 RECEPTION
•
•
•
6th MAY - FRIDAY
•
SESSION 3

Chairperson: BOTSWANA
Rapporteur: SADC-ELMS
0900 - 0930	 SADC Agenda On Water Resources SADC-ELMS
Development
•
0930 - 1030 Discussion
•
1030 - 1100 TEA BREAK
•
1100 - 1200 Observations, conclusions, and recommendations ODA
of the workshop. LONDON
•
1200 - 1215 CLOSING
•
8
•
•
•
4 Backgroundto ZACPLANand the ZACPROS
•
The ZACPLAN was formed by the riparian countries of the Zambezi to foster a basin-wide
environmentally sound water resources planning and management system for the Zambezi
Basin. The cooperating partners are UNEP, DANIDA, NORAD, and SIDA.
The first eight projects, popularly known as ZACPROs in the ZACPLAN programme were
designated as Category I projects. These are:
•
ZACPRO I - involves an inventory of completed, on-going and future water resources and
related projects, evaluation of their impact on the environment and basin-
wide water related information exchange.
ZACPRO 2 is concerned with the development of regional legislation for the
management of the Zambezi river.
•
ZACPRO 3/4 is directed to the development of human resources, administrative and
institutional structures and technical capabilities related to the ZACPLAN.
ZACPRO 5	 comprises the development of a basin-wide unified monitoring system for
water quantity and quality.
•
ZACPRO 6 is directed to the development of an integrated water resources management
plan for the Zambezi river basin.
ZACPRO 7 calls for environmental education and public participation in implementing
the ZACPLAN, particularly ZACPRO 6; and
ZACPRO 8	 is directed to formulating minimum standards for water supply arid waste
water disposal.
ZACPRO 1, 2 and 5 were funded by UNEP and accordingly implemented while ZACPRO
6 was further divided into four phases with Phase I, which has two projects; database
development and sector studies, being currently implemented under funding from DANIDA.
NORAD and SIDA.
•
ZACPRO 2, has administrative and institutional importance in the implementation of the
ZACPLAN programme and, indeed, the water resources management in the SADC region.
This project has proposed a SADC protocol on shared water course systems. The protocol
will be considered for approval and adoption by this year's SADC Summit of Heads of States
III or Governments. If ratified it is expected that member countries will make the necessary
legislative preparations for the introduction of the protocol.
•
••
•
5 Noteson sessions - progresswiththeZACPROS
•
BACKGROUND
In 1985 the ripariancountriesof the Zambezi met in Nairobi to discuss environmentally
sound managementproceduresfor the Zambezibasin. The formationof a Zambezi Action
Plan (ZACPLAN) was furtherdiscussed in Gabaronein December 1986 and was finally
adopted in 1987. The ZACPLANhas 19 defined projects(Zacpros). Theimplementationof
the Zacpros Region in 1989.
* Zacpro I was implementedin late 1990 but the final reporthas not beenproduced. The
consultant, Dr Kaltenbrunner,claims that he is still awaitingdata from some of the SADC
countries. SADC-ELMS have continuedwiththe otherZacprosdespitethefailureof Zacpro
I. The unfinishedcomponentof ZACPRO1have been subsumedunder Zacpro6 (Phase 1).
* Zacpro 2 was completedby Mr Mvalo (Malawi). A draftwater resourcesprotocol was
submitted in 1992. It also proposed the creation of a monitoring unit (commission) to
implementthe protocol. It is expectedthatthe unit would be responsibleto SADC ELMS.
* Zacpro 5 (Consultant:Dr BalekCzeck Republic).The firstreportwassubmittedin Dec
1991, but has not been accepted by SADC-ELMS. The report proposed a Zambezi
Environment Monitoring System (ZEMS), but the proposed monitoring programme is
unevenly distributed,e.g no monitoringstationsare proposedfor Mozambique.
•
* Zacpro 6 was approvedin Arushain 1992.
Phase Lhas two ongoing activities:
the collection of hydro-meteorological data into a database (Consultant:
NORCONSULT).
•
the carryingout of studies on sectors and theirpresentand futureinfluence on the
water availabilityandquality in the river system (Consultant:DENCONSULT).
Phase 2 now has four agreedactivities:
developmentof a simulationmodel for predictingthe consequencesof water use and
pollutionon the downstreamriver;
integrationof the sector studies into the model;
simulate the effect of variousdevelopmentscenarios;
preparationof a draft implementationplan.
The new Phase 3 (formerlyPhase4), will be concernedwith the implementationof the plan
proposed in Phase 2 (the previous phase 3 will now be combinedwith Phase2). DANIDA
has expressed its wish to partiallyfund the implementationphasebut wouldhope to do this
in conjunctionwith otherdonors.
•
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TECHNICAL DETAILS: The Okavango basin is not to be included in the Zacpro 6. The
number classification of the sub-basins in Zacpro 6 follows Hydata procedures. The inception
report makes recommendations for 45 hydrometric, 66 meteorological and 30 water quality
stations within the basin. Although the Okavanga basin is not included in the proposed
monitoring system it will be included in the historical data collection program.
•
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6 ListofparticipantsttheLivingstoneworkshop
•
•
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WORKSHOP
ON
THE DEVELOPMENT OF AN INTEGRATED
WATER RESOURCES MANAGEMENT PLAN
FOR THE ZAMBEZI RIVER BASIN
• Intercontinental Hotel, Livingstone, ZAMBIA
•
•
•
•
•
•
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COUNTRY
2 - 6 May, 1994Organizer:
TENTATIVELISTOFPARTICIPANTS
NAMEOFORGANISATION
Hydraulics& Rural Engineering
Services(DNHER)
SAUC ELMS
ADDRESSWITH
FAX/TEL/TLX
ANGOLA
Cassinda,it. Cdte GikaStreet
No. 55/56,5th Floor
PO Box 527
LUANDA
•


Angola



Fax: 321943
•


Tel: 323857
• Costa.L. Hydraulics& Rural Engineering (B.0) CornmandanteGikaSt
•


Services(1.I.A) No. 55/56,3rd Floor



PO Box 527
•


LUANDA



Angola
•


Fax: 321943



Tel: 323857
•



BOTSWANA


•



Khupc,B.B. WaterAffairs Dept. Private Bag0029
•


GABORONE
•


Fax: 374372
Tel: 351601/3600204



Tlx: 2557
•
Muzila, I. Water Affairs Dept. PrivateBag0029



GABORONE
•


Fax: 374372



Tel: 351601/3600204
•


Tlx: 2557
•
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LESOTII0
Makhoalibe, S.Water Affairs Dept.
MALAWI
Water Affairs Dept.
PO Box 772
MASERU
Fax: 310437
Tel: 317516
Chirwa, A.B.
Kumwenda, I.
Napica, P.
NAMIBIA
Water Affairs Dept. Private Bag 390
LILONGWE 3
Malawi
Fax: 784678
Tel: 780344
Ministry of Agriculture PO Box 30134
LILONGWE 3
Malawi
Fax: 744064
Water Resources Dept. Direccao Nacional de Aguas
PO Box 1143
MAPUTO
Fax: 421403
Tel: 422191/2
Tlx: 6429
Water Resources Dept. Direccao Nacional de Aguas
PO Box 1143
MAPUTO
Fax: 421403
Tel: 422191/2
Tlx: 6429
MOZAMBIQUE
Chutumia, I.
Heyns, P. Water Affairs Dept.
Rukira, L. Water Affairs Dept.
Investigations & Research
Private Bag 13193
WINDHOEK - 9000
Fax: 224512
Tel: 396 3074
Tlx: 50 908 824
Hydrology Division
Private Bag 13193
WINDHOEK
Fax: 63122
Tel: 6314112078
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SWAZILAND
TANZANIA
Kivugo, M.M. Ministry of Water, Energy
& Minerals
SokoineDrive/Mkwepu
PO Box 9153
•


DAR-ES-SALAAM



Fax: 39137
•


Tel: 26557/31433/5
• Mayawala,A.E.J. PlanningCommission PO Box9242
•


DAR-ES-SALAAM



Fax: 34723
•


Tel: 29411



Tlx: 41651
•



• ZA
M BIA



Kasimona,V. WaterAffairs Dept. PO Box 50288
•


Ridgeway15101



LUSAKA
•


Fax: 250721
•


Tel: 252581
•
Mutale, M. WaterAffairs Dept. PO Box 50288



Ridgeway15101
•


LUSAKA



Fax: 250721
•


Tel: 252581
• ZIMBABWE


• Mlalazi, A. PhysicalPlanningDept. PO Box CY 968
•


Causeway
HARARE
•


Fax: 793123
Tel: 707066
•


Tlx: 26288
• Williams, H. (Dr) Water DevelopmentDept. PrivateBag7712



Causeway
•


HARARE



Fax: 722752
•


Tel: 793912/707861



Tlx: 26288
•
15
•
•
•
•
•
• ZACPRO6CONSULTANTS


• Carlsen, John Denconsult International Digtervejen 11


Development Consultant Ltd. DK-9200 Aalborg SV
•


Denmark



Fax: (98) 187322
•


Tel: (98) 187366
•


TN: 69848
•
Mortensen, Peter Denconsult International Digtervejen 11


Development Consultant Ltd. DK-9200 Aalborg SV
•


Denmark



Fax: (98) 187322
•


Tel: (98) 187366



TN: 69848
•



•
Sorensen,
Henrik, S.
Denconsult International
Development Consultants Ltd.
Cph. Branch
Vester brogade531



DK-1620 COPENHAGEN
•


Denmark
•


Fax: (33)258812
Tel: (33) 258811
•



•
Killingtveit,
A. (Prof)
Norconsult International A.S. PO Box 626
N-1301 SANDVIKA



Norway
•


Fax: (67) 549590



Tel: (67) 571000
•


Dir: (73) 594747



Tlx: 72075
•



COOPERATINGPARTNERS


•



•
Blais, Steve CIDA 200 PromenadeDu Portable
Hully Quebec
•


CANADA



Fax: (819) 953 6379
•


Tel: (819) 997 1049
• George, Chris CIDA PO Box 1430



HARARE
•


Zimbabwe



Fax: 745136
•


Tel:745129
• Larsen, Peter Jul DANIDA Asiatisk Plats 2
•


DK-1448 COPENHAGEN
Denmark
•


Fax: 540533
Tel: 920000
•
•
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•
• Stromgaard,Peter DANIDA AsiatiskPlads2



DK-I448 COPENHAGEN
•


Denmark



Fax: 540533
•


Tel: 920000
• Edwin, A. Vos E.U. PO Box 34871
•


Plot 4899
Los AngelesBlvd.
•


LUSAKA 10101
Zambia4110


Fax: 250906



Tel: 250711/179/251140



Tlx: 40440
• Jensen,
Ann Beathe
NORAD PO Box A510
Avondale
•


HARARE



Zimbabwe
•


Fax: 729844
•


Tel: 729841/2
Tlx: 26576
• Calder, Ian, R. ODA-LONDON Instituteof Hydrology
•


Wallingford



OXIO 8BB
•


Fax: (491)832256



Tel: (491)838800



Tlx: 849365
• Smallwood, ODA (BDDCA) PO Box 30059
e Andrew


LILONGWE 3
Malawi
•


Fax: 782657
Tel: 781010
•


Tlx: 44727
• Baldwin,
Geoffrey, G.L.
United Nations
DDSMS
Room DCI-736
I United NationsPlaza
•


New York, NY 10017



Fax: (212)963 1270
•


Tel: (212)9632984
• Kanu,
BenedictSorie
UNDP PO Box 4775
HARARE6


Zimbabwe



Fax: 728695
•


Tel: 792681
e


Tlx: 24668
•
•
17
•
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Kakuyo, B. UNEP Gigiri House
PO Box 30552
NAIROBI
Kenya
Fax: 226886/226890
Tel: 5218401521841
Tlx: 22068
•
Foster, Gary, W. USAID 225 Iowa Avenue
Muscatine
IOWA
U.S.A.
Fax: 2646658
Tel: 264 6600
Pruitt, Lyn, L. USAID 225 Iowa Avenue
Muscatine
IOWA
U.S.A.
Fax: 264 6658
Tel: 264 6600
Scheibal, Charles USAID No.1 PascoeAvenue
Belgravia
HARARE
Zimbabwe
Fax: 720722
Tel: 720630
Picyns, S. (Dr) WMO 41 Giusseppe- Motta
Case PostaleNo. 2300
CH-121I Geneve2
SUISSE
Switzerland
Fax 734 2326
I
Matthews, G.J. World Bank Headquarters
WASHINGTON D.C.
20433, U.S.A.
Fax: (202) 334 8748
Tel: (202)473 0354
• ZAMBEZI RIVER AUTHORITY
Mukosa, C. ZRA P.O. Box 30233
LUSAKA
Zambia
Fax: 227498
Tel: 227229/228401
Tlx: 42421
•
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•
• Turnbare,Mi. ZRA P.O. Box30233



LUSAKA
•


Zambia



Fax: 227498
•


Tel: 227229/228401



Tlx: 42421
•
SADC-ELMS CU


•
Leleka, Bataung Director SADC-ELMSCU
Box 24PO



e


MASERU



Lesotho
•


Fax: 310190/310465



Tel: 312158Dir: 311312
•


Tlx: 4414
0 Skofteland,Egil WaterResourcesAdvisor SADC-ELMSCU
•


PO Box 24



MASERU
•


Lesotho
Fax: 310465/310190



•


Tel: 312158Dir: 322073
4414Tlx:




Shela,Osborne LiaisonOfficer SADC-ELMSCU
•


PO Box 24



MASERU
•


Lesotho



Fax: 310465/310190
•


Tel: 312158Dir: 322073
•


\Tlx: 4414



•
Thamae,Lenka Hydrologist SADC-ELMSCU
PO Box 24



•


MASERU
Lesotho





Fax: 310190/310465



Tel: 312158
•


Tlx: 4414
• Mabeleng,Rosinah Sr. PersonalSecretary SADC-ELMSCU



PO Box 24
•


MASERU


S
.


Lesotho



Fax: 310190/310465
•


Tel: 312158



Tlx: 4414
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7 Recommendations
• Although not explicitly discussed during the meeting SADC ELMS are seeking further
funding for the implementation phase (Pase 3) of ZACPRO6. DAN1DA is the principal
funding agency for Phase I and 2 and is likely to part fund Phase 3 but would be happy to
cofinance Phase 3 with another donor.
The recognition by SADC ELMS of ODA's previous support in the region and the relevance
of these projects to ZACPRO6 objectives, as evidenced by the invitation for ODA-London
to conduct the roundup session at the workshop, indicates a firm foundation on which to build
further assistance.
•
Although the outputs achieved so far from the ZACPROS are poor there is every indication,
with the appointment of new professional staff at SADC ELMS, that greater progress will be
IIII possible in the future. It was clear from the workshop that, despite the poor performance sofar, there is a real commitment to the ZACPLAN by the member countries. The production
of the ZAMBEZI protocol was a major achievement and, arguably, alone justifies the
existence of the ZACPLAN.
•
Informal discussions indicated that a combination of capital aid for the rehabilitation of
hydrometric networks and possibly communication facilities in the SADC countries, together
with Technical Assistance in relation to the modelling of the water resources of the region
may be an area in which ODA support would be welcomed. It is recommended that the
Development Division in Pretoria takes these discussions further with SADC ELMS.
20
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Annex 1. Overheads presented by IRC during the
donor session
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O. WATERBALANCEOFAFRICANLAKES
•
•
•
*Ongoingstudyto investigatethe anpactofland use
change- deforestation on th2runoffto African
lakes.
•
•
•
•
* In many southern African •untries lakes are
crucialto the economy- hycippower,fisheries,
transport.
•
•
•
* A knowledgeof likely futurekvels is needed for
the design of hydropower schemes, docks,
irrigationFohemes,ev-.
•
•
•
* Q. Is land use important in determiningthe water
balance? Past studies haveassumedthis not to
be important.
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•• MALAWISTUDY
•
•
•
* Useforest/nonforestevaporationmodeldeveloped
underINDIAEUCALYPTSproject.
•
•
•
* Optimise proportionof forest hi Malawi by
comparisonwith observedlake levels(1955-
1980).
•
•
•
* Run modelbackin timetocomparewithhistorical
records.
•
•
•
* Run forward in time to investigateeffects of
changein landuse.
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Conclusions
Land use is important in determining the water
balance.
Model describes historical lake levels without need
to invoke:
Changing climate
Change in hydraulic regime
Large scale land use change
Recent 13%deforestation (between 1967and 1980)
raised lake levels by about lm during Southern
African drought of 1992.** effects much more
severe without deforestation.
FUTURE APPLICATIONS
Malawi Water Dept with to use the model in real time to control the barrage.
Design studies for future hydroelectric schemes in Malawi.
"Environmental Impact Assessment for Land Management Interventions" for SADDC
in southern Africa.
Climate change impacts studies in eastern Africa for ODA.
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• Annex2. Overheadspresentedby IRCfor the
roundupand closingsessionof the
workshop
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OBSERVATIONS,CONCLUSIONS,RECOMMENDATIONSOFTHE
WORKSHOP,5-6 MAY1994
•
1 RECOGNITION OF THE NEED FOR:
•
* (a) COMMUNICATION, CONSULTATION, COORDINATION
• DONOR TO DONOR (Bilateral and Multilateral)
•
DONOR TO SADC ELMS
•
DONOR TO RECIPIENT GOVERNMENT
•
•
COUNTRY TO COUNTRY
•
*(b) REGIONAL COOPERATION
WATER ESSENTIAL FOR LIFE
SHARING OF DATA
SHARING OF METHODOLOGIES
•
* (c) USE OF LOCAL CONSULTANTS _
Institution building
•
*(d) INVOLVEMENT
LOCAL INVOLVEMENT IN DECISION MAKING
COMMITMENT BY LOCAL GOVERNMENTS
COPENHAGEN STATEMENT greater de-centralization
PROJECT MANAGEMENT UNDER NATIONAL CONTROL, Experts
•
brought in when required.
•
•
•
*(e) APPROPRIATE MODELLING
MUST ADDRESS THE TASK IN HAND
NOT UNNECESSARILY COMPLEX
SUSTAINABLE, Understood and used by local staff,
preferably developed with local staff
GARBAGE IN / GOSPEL OUT CONCEPT!
* (0 DEFINE ECONOMIC VALUE OF WATER
WORLD BANK WORKSHOP TO BE HELD
•
' (g) DATA CAPTURE
POOR STATE OF HYDROMETRIC NETWORKS
•
HYCOS
•
REHABILITATE NETWORKS
•
TRAIN TECHNICIANS
•
•
•
•
•
•
•
•
•
2 MAJOR ACHIEVEMENTS:
SADC ELMS PROTOCOL - A MAJOR STEP FORWARD
A PROTOCOL ACHIEVED WITHOUT EXPATRIATE ASSISTANCE
A BASIS FOR MANAGING THE
REGIONS RESOURCES
PROVISIONAL YIELD/DEMAND FIGURES FOR THE BASIN -
collated by Zimbabwe-Namibia
FOCUS ON MAJOR ISSUES:
IRRIGATION - HYDROPOWER - LAND USE CHANGE
THE WAY FORWARD?
ZACPLAN
WATER AS A SECTORIAL ACTIVITY
WATER COMMISSION, Structure?, Location?, TOR?, Requiresa
Workshop to discuss?
OVER TO THE FLOOR
•
•
0
•
•
Itinerary


• 31 April Dept. for Zambia
• 1 May 1994 Arrive Lusaka
• 2 May 1994 Technical Sessionof Conference
• 3 May 1994 Technical Sessionof Conference
•



4 May 1994 Technical Sessionof Conference
•



5 May 1994 Donor Sessionof Conference. Presentationmadeof ODA involvement in the
•


water sector.
• 6 May 1994 Donor Sessionof Conference, Conference Roundup presentedby 1RC, Dept.
for Lusaka.
•



7 May 1994 Arrive Heathrow
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